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SUBJ: PROGRESS ON " I" PROGRAM === WEEK ENDING 27 JULY 63
A COPY OF THE SCHEDULE I AM FOLLOWING IS BEING FORWARDED Via
REG MAIL. AS INDICATED IN THE TELEGRAM THE SCHEDULE HAS SLIPPED
TWO (2) WEEKS. YOU CAN BE ASSURED THAT IF THERE IS ANY CHANCE OF
GETTING BACK TO THE ORIGINAL ONE, I HILL NOTIFY YOU.
l« MODIFICATION OF INSTRUMENT NBR. 51

THE INSTRUMENT IS ON SCHEDULE AND THERE ARE NO DELAYS TO DATE
OR ANY ANTICIPATED.

2e CASSETTE
THE CASSETTE | £ COMPLETE AND IN OUR FINAL TEST PHASE.
3. MAIN INSTRUMENT MOUNT
THE MOUNT IS STILL IN THE DESIGN~P“ASE- I EXPECT TO RELEASE
IT FOR FABRICATION ON 5 AUGUST 63. THIS IS THE MOST DIFFICULT PART
OF THE PROGRAM BECAUSE OF THE EXTREMELY TIGHT CONFIGURATION, CAREFUL
THOUGHT MUST BE GIVEN HERE OR WE MAY HAVE TROUBLE IN THE FIELD
TRYING TO INSTALL IT. , ' e
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778 IN 84514 SECRET PAGE TWO
4, MISCELLANEOUS MECHANICAL
THERE ARE BUT A FEY ISOLATED ODDS AND ENDS TO CONSIDER BUT ARE
NOT OF ANY MAGNITUDE WORTH MENTIONING, THIS IS NOT A PROBLEM AREA.
5, ELECTRICAL PHASE

THE MAIN CABLE WILL BE RELEASED FOR FABRICATION ON 29 JULY 63.
THIS WILL BE COMPLETE IN TWO (2) DAYS AND WILL BE INSTALLED ON THE
MAIN INSTRUMENT. |
6. LIGHT SEAL
THE DESIGN WILL BE COMPLETE ON 38 JULY 63. THIS WILL REQUIRE
A TEST FOR EFFECTIVENESS. NO DELAYS ARE ANTICIPATED HERE ON MEETING
THE PRESENT SCHEDULE. |
7. TEST
THE MAIN INSTRUMENT WILL GO TO THE ENVIRONMENTAL LABB ON 20
AUGUST 63. RESOLUTION, PRESSURE AND THERMAL TESTING WILL BE PERFORMED.
ALL PREPARATIONS ARE BEING MADE AND PRIORITY GIVEN TO INSURE NO DELAYS
(N FACILITIES. |
8. FLIGHT PLANS, EQUIPMENT FOR FIELD USE ALIGNNENT PROCEDURES AND
EVALUATION EQUIPMENT IS IN THE PROCESS OF BEING MADE READY AND WILL
BE AVAILABLE AS REQUIRED. . 25X1A |
I VISITED ON 22 JULY 63. TO CONFIRM MY
‘TELEPHONE CONVERSATION WITH YOU, THE FOLLOWING ITEMS ARE STILL OPEN
AND NEED CONSIDERATIGN.
1. DARK ROOM WITH HOT AND GOLD WATER
5. FILM STORAGE ROOM CONTROLLED TO 7¢ DEGREES F AND 40 PERCENT RH.

3. COVER FOR AIRCRAFT DURING TEST DURATION, I.E. BETWEEN FLIGHTS
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(EVERY OTHER DAY - I REQUEST THE AIRCRAFT BE PUT IN A HANGER.

THERE IS NO PROBLEM ON CO-OPERATION AND SUPPORT FROM

FACILITIES. WE DISCUSSED AND AGREED ON THE BALANCE OF THE NECESSITILS.
I AM PREPARING A GENERAL FLIGHT PLAN AND INDICATING TARGET ﬁﬁEﬁS, WHICH
I WILL FFRYWARD TO YOU FOR APPROVAL AND FORMALIZING. WE SET THE OPERAT-
ING PARAMETERS 70,0800 FEET AT 4069 KNOTS/HOUR FOR ALL TESTS.

END OF MESSAGE
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